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PREFACE 
The purpose of the Kabul City Initiative (KCI) is to provide technical assistance to the Kabul 

Municipality (KM) and to create effective, responsive, transparent and accountable municipal 

governance in Kabul.  KCI’s goal is to: (1) increase the capacity of city officials in Kabul; (2) 

markedly improve the delivery of municipal services to citizens in Kabul; and (3) increase 

municipal capacity to generate revenue and to account for expenditures and revenue.  As a 

result of KCI, it is anticipated that Kabul’s citizens will receive improved services, 

understand the responsibilities of municipal leaders, play an active role in the municipal 

decision-making process, and see local governance structures as legitimate. 

Per Task Order EPP-I-05-04-00035-00, Section F.6 page two, this Monthly Report 

summarizes progress towards accomplishing project benchmarks and provides: 

 An update of progress made towards fulfilling project goals; 

 Identification of implementation issues including obstacles encountered and 

possible delays in fulfilling activities included in the work plan and PMP targets; 

 KCI’s response to these issues and obstacles including any proposed changes to 

the work plan; and, 

 A forecast of next month’s activities.     
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HIGHLIGHTS  
During November, USAID’s Kabul City Initiative (KCI) accomplished the following: 

 The Mayor of Kabul and KCI inaugurated Shirino Park, which is located between two 

schools, and now contains a well-equipped playground and a sports court; 

 The Mayor of Kabul and KCI also inaugurated Shahrara Park, a neighborhood park 

complete with a well-equipped playground and a sports court; high level attendees at 

the inauguration included the President’s Special Advisor for Urban Development; 

 The Mayor of Kabul and KCI inaugurated Arzan Qimat Park Block 4, a large 

neighborhood park complete with a double set of playground equipment and a sports 

court; 

 KCI developed and installed the first set of computerized management forms and 

tools at Kabul Municipality’s Department of Sanitation and provided hands-on 

instruction to key personnel on the use of the computerized management systems; 

 KCI finished the first 3.23 kilometers of roads in District 5 and began paving an 

additional 7 kilometers which included working with the Director General of Streets 

and Maintenance to develop the capacity of Kabul Municipality’s asphalt plant to 

meet technical quality standards for asphalt production; 

 KCI signed a contract for its third annual public opinion survey; the local survey 

contractor will begin work in December;   

 KCI provided KM with 21 skid steers (a very versatile type of back hoe) and training 

for staff who will operate the equipment; the introduction of this heavy equipment  

will give KM the capacity to clear snow, remove trash, undertake certain types of road 

and infrastructure construction and maintenance that was previously provided by 

international donors;    

 KCI established and equipped a Geospatial Information System Cell in Kabul 

Municipality’s Urban Planning Department and continues to provide specialized  

training The Cell, which will be formally inaugurated in December, will give Kabul 

Municipality the capacity to undertake surveys, prepare maps and conduct other GIS 

analyses quickly and accurately.     
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1.0 ACHIEVEMENTS 
1.1 CLIN 1: CAPACITY BUILDING OF KABUL CITY OFFICIALS  

Training  

During November, KCI completed the process of pre-training assessments for the next series 

of capacity building courses KCI will conduct; this process included selecting 225 eligible 

trainees out of 1,500 Kabul Municipality (KM) employees from different districts and KM 

HQ to participate in the third round of the six-month International Computer Driving License 

(ICDL) training program. This round of the ICDL program, which started in November, 

includes four ICDL modules: Windows, using the computer and managing files, Word 

Processing, and Web Browsing and Communication. Pro-tech (a local company) is assisting 

in providing this instruction at five KM 

training centers.  

Automated Computer Aided Design 

(AutoCAD) training continued for six staff of 

the Urban Planning Department during this 

month. This instruction, combined with the 

Geospatial Information System (GIS) 

equipment and software installed by KCI in 

the Urban Planning Department, will give 

Kabul Municipality the capacity to use state of 

the art GIS software. The Urban Planning 

Department will be able to produce 

specialized maps through the use of GIS and other applications which are essential tools for 

modern urban planning. The GIS cell, which will be inaugurated by KM and KCI in 

December, has already contributed to improved cooperation between the municipality and 

international donors. The Japanese International Cooperation Agency (JICA), UN Habitat, 

other UN agencies and the United States Forces Afghanistan (USFOR-A) have used the 

Municipality’s GIS cell to plan their infrastructure projects.     

In November, KCI launched the Senior Leadership course for 24 KM senior staff at the 

American University of Afghanistan (AUAF). This course will instruct senior staff on 

modern best practices in municipal policies, planning, financial management and budgeting.       

KCI launched the second round of Citizen Information Center (CIC) training for 13 CIC 

staff; this instruction was based on an assessment of the types of issues the CIC staff 

encountered during the first weeks of the CIC’s operation. KCI and KM’s Director General 

(DG) of Human Resources meet weekly to review the progress in developing the capacity of 

the CIC staff to deliver information and services to the public. The DG also uses these 

reviews to decide which other DGs and senior managers  should be invited to participate in 

the daily CIC staff coaching sessions that are conducted after the CIC’s public opening hours.    

KCI completed its evaluation of the bids received for the third and fourth rounds of the 

Future Leaders Program. This program will provide detailed instruction on best practices in 

management planning and a range of other operations as well as policy topics to 100 young, 

recently hired KM staff. Each round will last for five months. Work is in progress with the 

Figure 2: Senior Leadership training by AUAF 
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KM Human Resources Department to finalize the lists of participants for the third round of 

the Future Leaders Program and the accompanying English language course.        

KCI provided safety training to 50 workers of KM’s Sanitation Department. The participants 

learned about safety rules at work and received a set of personal protection equipment which 

consisted of a hard hat, work boots, visible vest, ear plugs, safety glasses and gloves. KCI 

also conducted training on the operation of skid steers (a type of back hoe) and safety training 

for 27 drivers from three KM departments: Streets and Maintenance, Sanitation and 

Greenery. The trainees will operate the 21 new skid steers donated by KCI which will 

increase the capacity of Kabul Municipality to provide essential public services such as trash 

and snow removal, maintenance of public parks, streets and the construction of new 

infrastructure. In the past, most of this work was undertaken by international donors or 

private contractors.  

The driving course for 25 new drivers of KM’s Sanitation Department continued during 

November.  Once the course, which includes classroom instruction as well as hands-on 

operation of equipment, concludes in two months the trainees will be capable of driving both 

small and heavy vehicles. Those participants who pass the final exam will receive official 

driving licenses. A group of the trainees have already been referred to Kabul’s traffic 

department for medical checkups to start the process of issuance of driving licenses.  Two 

trainees were excluded from the list due to critical health problems and were replaced with 

other new employees in the training program. 

Public Outreach 

The second round of broadcasts of KCI TV spots for children and adults on cleaning and 

greening the city started this month. The spots are aired on the most popular TV channels 

including TOLO TV and 1 TV as well as the children’s channel ARIA TV. This past month, 

KCI conducted focus group interviews to assess the impact of the Radio spots and TV clips 

on Kabul’s citizens on the subjects of: cleaning and greening Kabul; Safay’i tax; and, 

business licensing;  250 people  were interviewed in the first phase and 250 more will be 

interviewed following the completion of the second round of TV broadcasts. A 

comprehensive, analytical report based on the interviews will be produced to provide input 

for planning future public service announcements.  

KCI continued its Public Education Campaign on 

cleaning and greening and distributed children’s 

story and coloring books, crayons, flyers, posters 

and garbage bags to children in Mirwais Hotaki 

and Sooriya Schools (district 3), Sitara (district 9), 

and Rukhshana Schools (district 6). 

Approximately 3,200 students were briefed on 

how to make the city clean and green. Shir Sultan, 

the cartoon lion character, interacted with the 

enthusiastic children and passed along his clean 

and green messages which were warmly 

welcomed by the audiences.  

This month, KCI also installed educational signboards on cleaning and greening the city at 

the Kabul Airport where many national and international visitors will see the messages and 

learn about the KM/KCI cleaning and greening campaign.  

Figure 3: KCI and KM held a soccer match as 

part of the opening ceremony of Shahrara Park 
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During the reporting period, KCI briefed the subcontractor for the third round of the annual 

public opinion survey on the methodology and implementation process for conducting the 

survey. KCI provided previous versions of the survey questionnaire in English, Dari and 

Pashto languages as well as an authorization letter from the Mayor to the survey team which 

started conducting interviews at the beginning of December with completion anticipated by 

the middle of January. 

Media Events: 

KCI and KM’s Publications Department enjoyed a very busy and productive month; 

attracting extensive media coverage for a wide range of events presided over by the Mayor or 

the Deputy Mayors. The events held during November are listed below: 

 Launch of the 12
th

 Women’s Business Development Campaign;  

 Inauguration of Shirino Park in District 2 which was conducted jointly with a public 

education campaign on cleaning and greening Kabul for the students of the boys and 

girls schools next to the park; 

 Inauguration of Shahrara Park;  

 Certificate distribution for Gender Concept Clarification Training; 

 Inauguration of Arzan Qimat Park (Block 4), a neighborhood park in a district of 

Kabul which has few public recreational areas; and,  

 Certificate Distribution for the 2
nd

 round of the International Computer Driving 

License (ICDL) training. 

Gender and Youth 

KCI’s Gender and Youth Director shared the 

Kabul Youth Conference concept proposal with 

the Deputy Mayor for City Services who will 

review it and assign some of his staff to work 

preparations for the conference. The location for 

the proposed Kabul Youth Center was selected 

by the Mayor and KCI completed a preliminary 

site survey. KCI engineers are now working on a 

design. KCI is collecting contact information for 

active youth organizations in Kabul and has 

started coordinating with some of them on 

planning the Youth Conference.  

KCI in coordination with KM continued working on the Women’s Business 

Directory/Booklet. The purpose this Directory is to provide a readily accessible, 

comprehensive list of businesses owned by women for people who wish to support women’s 

businesses. It will also introduce and tell stories of women who were encouraged to start their 

own business.  

KCI conducted a training needs assessment for KM female staff.  This will be used to 

identify and design focused training programs. Subjects such as office management, 

leadership, English language and communication were proposed by KM female staff.  The 

results of the assessment were shared with KM’s HR Department to assist them in developing 

the training plan for KM female employees.  

Figure 4: Gender Concept Clarification 

training  
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KCI conducted the 12
th

 Women’s Business Development Campaign for two days in District 

10. This event attracted numerous businesswomen and showcased their handcrafted products; 

this campaign was well received by local residents.  

KCI conducted the second round of Gender Concept Clarification training (a joint Kabul 

Municipality and Ministry of Women’s Affairs effort) for 25 staff of the Streets and 

Maintenance Department. The three days of instruction highlighted KM’s responsibilities 

under the National Action Plan for Women in Afghanistan.   

The Kabul Municipality and the District 2 Women’s Council joined forces in November to 

conduct the second city clean-up campaign. Around 100 women participated in the campaign, 

which involved cleaning up their neighborhoods in the district.  

KCI continued to develop the scope of work for the Management and Leadership program for 

30 young, recently hired female staff of KM. KCI and the Kabul Municipality Women’s 

Council also worked further on drafting a meeting management manual.  

Information and Communications Technology 

Information and Communications Technology ranks as one of the crucial areas in which 

employee capacity must be significantly improved if the Kabul Municipality is to be able to 

implement best practices in municipal governance. Accordingly KCI, in cooperation with the 

Mayor and his senior leadership, provides a wide range of professional instruction as well as 

on the job mentoring on the installation and operation of ICT equipment and programs.     

In November, KCI’s ICT Director connected the computers in the GIS cell in KM’s Urban 

Planning Department to the internet and linked them to the map plotter and printers.    

KCI’s ICT Director configured computers for the Sanitation Department to provide it with  

the capacity to digitalize its extensive records; a member of KCI’s management consultant 

team is providing daily instruction to the Sanitation Department staff on the use of computers 

and, in particular, the digitization of records. KCI provided and configured nine laptop 

computers for Financial Management Information System (FMIS) training. Two additional 

desktop computers were provided to the CIC and one desktop computer was donated to KM’s 

Sanitation Department to support KCI capacity improvement programs and staff training 

courses.  

Municipal IT staff members received instruction in the following technical areas: configuring 

the finger print attendance system; creating and restoring Ghost Image; and, configuring 

Sonicwall, a network security appliance. KCI installed and configured a Windows 2008 

Server and taught KM IT staff members how to configure Virtual Disks and RAID Levels. 

1.2 CLIN 2: SUPPORT TO PROVIDE SERVICE DELIVERY PROGRAMS 

Sanitation Services 

During the reporting period, KCI continued to provide management services to the Sanitation 

Department at KM.  KCI will be providing GIS support over the coming quarter by helping 

the DG of Sanitation with truck routing, inventorying garbage dumpsters and other activities 

to help make the department more efficient.  In addition, during November KCI held 

interviews for the Composting Specialist candidate, which is a critical position supporting the 

manufacturing and use of compost at Gazak Landfill located outside of Kabul. 
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Parks and Greenery 

During this reporting period, KCI completed phase one construction in nine out of the ten 

parks currently under construction by KCI in Kabul. In addition, KCI completed and handed 

three parks over to the Mayor; Shirino Park in District 2, Shahrara Park in District 4 and 

Arzan Qimat Park (block 4) in District 12. Many community members attended the opening 

ceremonies and were very pleased with all of the amenities at the parks. Crowds of excited 

children rushed in to use the playgrounds equipped with brightly colored American-made 

slides, swings and other play items much to the delight of the mayor and press.  

Progress on the remaining parks has slowed 

down due to the cold weather and lack of 

progress by one subcontractor who was 

hired to construct the guardhouses, canteens, 

and toilets. As a result, the planned buildings 

have been completed in only three of the 

parks. . Installation of the guardrooms at 

Kart-e-Mamurin Park, Bibi Sangari Park, 

Taimani New Park, Taimani Old Park, 

Sayed-ul-naseri Park, Dehbori Park, 

Macrorayan Awal, Arzan Qimat Block 11 at 

Districts 3, 11, 4, 16 and 12 continue with 

approximately ten per cent of the work 

completed to date. KCI hopes to have all the 

buildings completed in eight parks this year 

before the snow starts to fall.  

The construction of Taimani Park in District 

four is 60 per cent complete. Phase two is 

scheduled to be completed in December. The 

neighborhood around the new Taimani Park 

continues to insist that the Municipality 

effectively abandon three meters of park 

property to them so that they can appropriate 

it for their personal use, most likely to install 

septic tanks, and this has delayed the 

construction. However, the Mayor and 

Deputy Mayor have stepped in and instructed 

the District 4 manager that they will not give 

away the property.  

Significant progress was made on the 

installation of playground equipment in 

neighborhood parks. The park installation 

consultant from the United States worked 

with Greenery Department employees to 

instruct them on how to install playgrounds 

and maintain the equipment. They installed 

playground equipment in seven parks: 

Shirino Park in District 2, Shahrara Park in 

Figure 5: Children playing in Shirino Park’s 

playground 

 

Figure 6: Phase I construction of Taimani Park 2 

in District 4 continued this month. 

Figure 7: Installation of playground equipment in 

Shirino Park, District 2  
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District 4, Sayed-ul-Nasiri Park in District 11, Arzan Qimat Block 4 Park in District 12, 

Dehbori Park in District 3 and Kart-e-Mamurin Park in District 3. The remaining three 

playgrounds will be installed over the months ahead with the help of the KM staff.  

During this month KCI continued to survey, and to develop SOWs and design documents for 

ten new parks to be constructed in Year Three.  To date the topographic surveys of four parks 

have been completed.  

Kabul City Streets 

KCI has focused its road improvement projects on 

roads in high traffic areas designated by the Mayor 

as places of top priority.  During this month, KCI 

completed construction of 1 kilometer of Balahesar 

Road, which included the installation of curbs. 

Road striping was started during this reporting 

period. The solar lights planned for this road have 

been de-scoped from the contract as the 

subcontractor lacked expertise in installing solar 

lights.   

In District 5, KCI paved 3.23 kilometers of roads. 

The remaining seven kilometers will be paved with 

asphalt provided by KM. KCI engineers are 

mentoring workers at the Municipality’s asphalt 

plant on how to select aggregates and prepare 

proper asphalt mixes.   

KCI continues to work on the planning and 

construction of sidewalks in areas with significant 

pedestrian traffic.  All of these projects have been 

quite beneficial, creating safe walkways for 

thousands of pedestrians to walk on daily. 

KCI has strategically constructed sidewalks near 

schools where frequent accidents involving injury 

to children have occurred.  These small scale 

sidewalk improvements have a high rate of return 

considering the low cost and potential lives saved. The Mayor has designated several 

locations for an additional ten kilometers of sidewalks around the city for KCI to construct in 

Year Three; these will be evaluated, surveyed and design documents will be prepared by 

KCI’s technical team during the winter so that construction can be started in March. 

KCI began the construction work on 1,500 linear meters of sidewalks this month; the work is 

73% complete.   

City Facilities  

The electrical system upgrades for the Street Maintenance Department garage, as well as in 

Arzan Qimat Block 4 Park in District 12 and in Shahrara Park in District 4, were completed 

in November. 

Figure 8: 3.23 km of roads in District 5 were 

completed this month. 

Figure 9: KCI completed a portion of 1,500 

linear meter sidewalks in District 4 
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The electrical upgrades in Sayed-ul-nasiri Park in District 11, Bibi Sarwari Sangari Park in 

District 11, Kart-e-Mamurin Park in District 3, and Macrorayan Awal Park in District 16 are 

all in progress; to date eighteen per cent of the work has been completed.   

 

1.3     CLIN 3: INCREASE REVENUE COLLECTION AND IMPROVE FINANCIAL                    
ACCOUNTABILITY AND TRANSPARENCY   

1. Revenue Collection 

1.1 Policy Formulation, Legal Review 

In November, the Afghan Government abolished the city entry tax, effective immediately. 

The city entry tax was an outdated form of taxation applied in all major municipalities which 

had a significant negative effect on the business climate and on exports. It was inefficient and 

non-transparent, with a complex rate schedule causing disputes. The decision is an important 

step forward in rationalizing the funding of all municipalities. As a result of this decision 

which will remove a revenue source, KM and KCI should enhance their efforts to reform 

KM’s revenue system to generate increased revenue from both existing and new sources. 

During the reporting period, KCI completed drafting white papers on six new potential 

revenue sources that could increase Kabul Municipality’s capacity to sustain its operations. 

These possible new revenue sources include:  

 A Properties and Places Tax to replace a rent income tax which before 2005 

contributed half of KM’s revenue but was abolished by the national government;  

 Business license fees; 

 Establishment of a municipality fund for Afghanistan; 

 Reform of the rate schedule of the Safay’i charge; 

 Municipal revenue from recycling waste; and, 

 A nationally established municipality fund.  

The process of translating these six white papers into Dari has started. Once completed, KCI 

will discuss these options with the Mayor and his senior leaders.    

KCI’s financial team continued work on a report for “Reforming the Finances of KM’s Three 

Cinemas” as well as another on options for an arrangement with a third party to collect the 

Safay’i charge (a fee collected for each house or business for city maintenance costs). 

 

1.2 Revenue Improvement Action Planning (RIAP) 

KM assigned five revenue officers to monitor the performance and obstacles impeding 

revenue collection in the districts. This is a decision taken in response to the “KM Revenue 

Report 1390 (21 March 2011-19 March 2012)” prepared by KCI. KM also requested that KCI 

train these officers; KCI completed development of the training materials and started 

providing instruction to the officers in November. 

2. Accounting, Budgeting, and Financial Management 

2.1 Kabul Municipality’s FMIS and Accounting 

KCI solved technical problems in the FMIS database with the assistance of Glory 

Consultants. KCI also conducted a one-week FMIS course for 17 trainees (4 female) from 

KM’s Accounting, Finance, Revenue, Budgeting and Policy & Coordination Departments. 
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The period of instruction was extended for a week in response to a request from the trainees 

their feedback on the course was very positive. KCI is planning to conduct the next phase of 

this training in January 2013. KCI received and evaluated six bid proposals for the Human 

Resources module of FMIS.  

2.2 Budgeting 

During the reporting period, KCI completed development of training materials for the 

“Intermediate Budgeting” course. KCI shared and discussed the contents of this training with 

KM’s Budget Manager. This instruction will start in mid-December 2012.  

KCI worked with KM’s Budget Department staff to revise and correct KM’s budget for the 

year 1390. The report for the first six months of the year 1391, which was prepared on the 

21
st
 of November, will be further analyzed. 

2.3 Financial Management and Internal Audit 

KCI assisted Afghanistan’s Ministry of Finance (MOF) and KM’s Accounting Department in 

establishing links between KM’s FMIS and the Afghan Financial Management Information 

System (AFMIS) system. The AFMIS system enables MOF to receive development budget 

expenditure reports directly. Applying this system is mandatory as it enables the MOF to 

control development budget expenditures. KCI also provided additional needed equipment 

including a desktop computer and a printer. The AFMIS database was installed by MOF 

Budget Unit in the Accounting and Procurement Office of Kabul Municipality. KCI played a 

key role in implementation of this database by conducting training for the AFMIS users in 

cooperation with MOF. However, the trainees still need further assistance and on the job 

training to be able to work with the system in efficient manner. KCI has raised this issue with 

MOF for further action.  

In November, the development of the training materials for “Narrative Report Writing” was 

completed; the training will be conducted for KM Managers in mid-December 2012. 

KCI continued reconciling of the bank statements against the data in the KM’s monthly 

statement files in cooperation with the KM Reconciliation Manager.   

Improvement of Property Tax Registration 

In November, KCI visited KM District Offices 1, 2, 3, 4, 5, 6, 7, 8, 13, 14, 22 and the central 

Property Registration Department to monitor the process of digitizing official records, and 

coach employees in drafting plans and time lines. KCI also provided IT support, including 

repairing computers, reinstalling Windows, scanner and antivirus software and replacing 

several UPS’. KCI also trained two new employees of the Property Registration Department 

of District 6 in digitization.  

Thanks to KCI instruction, the capacity of the district officials to digitize records has 

increased significantly. Large numbers of records have been digitized in District 7, 10 and 

some other districts. The number of records digitized so far totals 66,158. (See table below). 

This will greatly increase the ability of District officials to access records, compile data and 

make informed decisions. This will also increase the transparency of Safay’i, property and 

valuation records which will not only increase the efficiency of the government offices but 

will also support KM’s anti-corruption campaign. 
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District 1389 

Valuation 

Records 

digitized 

1389 

Valuation 

Records 

renamed 

1390 

Valuation 

Records 

digitized 

1390 

Valuation 

Records 

renamed 

1391 

Valuation 

Records 

digitized 

1391 

Valuation 

Records 

renamed 

Safay’i 

Records 

digitized 

Total 

Records 

1 198 198 242 242 20  1.300 2.200 

2 151 151 23 23 34  2.101 2.483 

3 243 243 305 305 63  300 1.459 

4 1.169 1.169 679 679 87  2.479 6.280 

5 759 759 880 880 52  4.100 7.430 

6 605 605 539 539 23  1.680 3.991 

7 395 395 235 235 18  7.670 8.948 

8 372 372 235 235 44  600 1.858 

9 73 73 65 65 38  400 714 

10 474 474 289 289 55  7.000 8.581 

11 1.476 1.476 1.242 164 97  3.675 8.130 

12 1.426 1.426 1.751 1.551 0  387 6.541 

13 0 0 0 0 217 217  434 

14 60 60 433 433 0  550 1.536 

15 402 402 700 700 18  300 2.522 

16 332 332 789 789 21  297 2.560 

17 17 17 0 0 0   34 

18 0 0 0 0 0   0 

19 22 22 65 65 0   174 

20 0 0 0 0 0   0 

21 0 0 0 0 0   0 

22 77 77 44 44 41   283 

Total 8.251 8.251 8.516 7.238 828 217 32.857 66.158 

 

2.0 ISSUES, OBSTACLES, 
AND RESOLUTIONS 

 

 

 

3.0 ACTIVITY FORECAST 
Activities planned for the month of December 2012: 

1. Continue the third round of the International Computer Driving License (ICDL) 

course for 225 KM employees; 

2. Continue AutoCAD training for six engineers of the Urban Planning Department; 

3. Continue the second round of Senior Leadership training for 25 KM senior staff;  

4. Continue Citizen Information Center (CIC) training for 12 staff;  

5. Continue safety training for 300 KM workers;  

6. Complete the driving course for 25 new drivers of Sanitation Department;  
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7. Start the third round of the Future Leaders Program for 50 KM staff;  

8. Start the Advanced Future Leaders Program for 25 KM staff;  

9. Start the Advanced Human Resource Management course for 15 members of the KM 

HR Department;  

10. Start Advanced GIS training for 9 staff of the KM Urban Planning Department;  

11. Install a private automatic branch exchange (PABX) internal telephone system in 

KM;  

12. Conduct MCITP test for five KM IT staff;  

13. Visit four KM Departments including Sanitation, Greenery, Streets Maintenance and 

Urban Planning to solve IT problems;  

14. Install a data backup system in KM HQ;  

15. Continue on the job training of the KM IT staff;  

16. Conduct a three-day training program on Office Management for KM Women 

Council;  

17. Conduct one Women’s Business Development Campaign in District Eight;  

18. Discuss and follow-up on green-house training for female employees of the Greenery 

Department;  

19. Complete and print the Kabul Women’s Business Directory;  

20. Complete the second phase of broadcasting of TV public service announcements on 

cleaning and greening Kabul; and produce an impact evaluation report; 

21. Finalize the SOW and preparation for the advanced media course for KM staff; 

22. Conduct inauguration events for neighborhood park projects completed by KCI;  

23. Continue conducting media events for KM/KCI projects;   

24. Complete the road striping of Balahesar Road in District 1; 

25. Complete the electrical upgrading of four parks in District 11, 3, 16;  

26. Complete construction of 1,500 linear meters of sidewalks in District 4;  

27. Continue the construction of new Taimani Park in District 4;   

28. Continue playground installation in the other three parks;  

29. Complete paving 10.23 kilometers of  roads in District 5;  

30. Continue the survey of the seven new park sites designated by the Mayor;  

31. Complete construction of guardrooms, canteens and toilets in eight parks in Districts 

3, 4, 11 and 16;   

32. Design the new sidewalk projects;  

33. Handover the remaining completed parks to KM;  

34. Continue the electrical upgrading of the garage at the Street Maintenance Department;  

35. Continue construction of guardroom and canteen in Shirino Park in District 2, and 

Shahara Park in District 4;   

36. Finish the electrical upgrades of two parks which are Arzan Qimat Block 4 Park in 

District 12 and Shahara Park in District 4; 

37. Finalize all remaining white papers on new revenue sources; these include raising the 

rate of the Safay’i charge on rental property, tipping fees at transfer stations, 

betterment fees, visitor’s room charge (hotel tax), Business Improvement Districts 

(BIDs), revenue from advertisements on street signs, land use lease arrangements, 

assessment districts, taxi and minibus operating fees, hazardous waste fees, utility 

user fees as well as street parking fees; and, present three white papers in the Mayor’s 

Donor Coordination Meeting;  

38. Complete the training of five revenue officers who will monitor the performance of 

and obstacles hindering revenue collection in the districts;  
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39. Meet the Mayor to discuss the KM Revenue Report 1390 (21 March 2011-19 March 

2012) before KCI starts assisting KM to produce a revenue report on the first six 

months of 1391 (20 March 2012 – 21 September 2012). 

40. Continue digitization of records (valuation forms, property documents and Safay-i 

books);  

41. Start intermediate budgeting training; 

42. Start intermediate audit training;  

43. Conduct narrative report writing course; and, 

44. Continue support to FMIS key users and KM budget staff on the internal budget 

preparation process and on monthly bank reconciliation statements;  
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ANNEX 1: LIST OF COMPLETED SUBPROJECTS IN THE MONTH OF NOVEMBER 2012: 

 

 

 

 

 

ANNEX 2: LIST OF SERVICE DELIVERY AND INFRASTRUCTURE PROJECTS IN PROGRESS, AS OF NOVEMBER 2012 

No Name of project Location Department 

Percentage  
Completed/ 
Construction 

CLIN Progress 

1 New Taimani Park District 4 Greenery 60% Services Delivery In Progress 

2 1,500 Linear meters of sidewalk District 4 Streets 73% Services Delivery In Progress 

3 Balahesar Road District 1 Streets 90% Services Delivery In Progress 

4 10.23 km Road District 5 Greenery 80% Services Delivery In Progress 

5 Electrical Upgrading of four Parks 
in Districts 11, 3, and 16. 

Street Maintenance Dept. Renovation 
18% 

Services Delivery In Progress 

S/N Name of project Location Department Date of   Date Compl  Date Completed Quarter of Completion 

1 Guardroom and canteen in Shirino Park, and 
Shahrara Park 

Districts 2, 4 Greenery 
13 – Nov – 2012 Quarter 1/Y3 

2 Electrical Upgrading of Garage at Street 
Maintenance Department 

District  9 Renovation 
13 – Nov – 2012 Quarter 1/Y3 

3 Electrical Upgrading of Arzan Qimat Block 4, 
and Shahrara Park 

District 12, 4 Renovation 
 20 – Nov - 2012 Quarter 1/Y3 
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ANNEX 3: LIST OF SERVICE DELIVERY AND INFRASTRUCTURE PROJECTED PROJECTS, AS OF DECEMBER 2012 

No Name of project Location Department 

Percentage  
Completed/ 
Construction* 

CLIN Progress 

1 Electrical Extension in Karte Mamorin, BB 
Sangari, Sayedul Nasiri, and Macroryan Parks 

Districts 3, 11, 
11, and 16  

Construction 
 

Service Delivery Pending in 
Subcontracts 

2 Complete the construction of 1,500 linear meters 
of sidewalk District 4 

Construction 
 

Service Delivery  

3 
Complete design of 10 new neighborhood parks 

 

Construction 
 

Service Delivery Pending with 
Technical 
Team 

4 
Begin the construction of new parks 

 
Construction 

 
Service Delivery Will start in 

spring 2013 

5 Complete Construction/Final Landscaping of 
the existing ten parks  

Greenery 
 

Service Delivery Under progress 

6 Identify sites for sports courts for Year Three  Construction  Service Delivery Under progress 

7 Convene Youth for a Design for Kabul Youth 
Center   

Construction 
 

Service Delivery Under progress 

 

8 Identify 10 km of sidewalks   Construction  Service Delivery Under Progress 

9 

Design 10 km of sidewalks 

 

Construction 

 

Service Delivery Pending 
selection of 
locations by 
KM 



 

20 AFGHANISTAN KCI MONTHLY REPORT: November 2012 

* The park projects are being built in three phases. Phase I, will be greenery, sidewalks, sports courts, etc. Phase II will be canteens, guardrooms, and 

bathrooms.  Phase three will be the playground equipment.  To date most of the parks are 100% complete in Phase I construction as noted above. 
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